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STATEMENT OF COMPLIANCE 

 
This annual report is submitted to the Governing Board of Trustees by the Monterey 

Peninsula Community College District Citizens' Bond Oversight Committee. The Committee 
advises that, to the best of its knowledge, the Monterey Peninsula Community College District 
is in compliance with the requirements of Article XIIIA, Section l(b)(3) of the California 
Constitution. In particular, bond revenue has been expended only for the purposes so described 
in Measure I. As prohibited by Article XIIIA, Section l(b)(3)(a) of the California Constitution, no 
funds were used for any teacher or administrative salaries or other operating expenses. 

 
 
 
 
 

Respectfully Submitted By: 

Citizens' Bond Oversight Committee Chair 

Date:  
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INTRODUCTION 

 
At the election conducted on November 5, 2002, the Monterey Peninsula Community 

College District was successful in obtaining more than 55% voter approval for Measure I to 
issue and sell general obligation bonds in the amount of $145,000,000 to fund specific facility 
projects. The bond election for Measure I was conducted under Proposition 39 regulations. 

 
Pursuant to Education Code Section 15278, the Monterey Peninsula Community College 

District Governing Board of Trustees established the Citizens’ Bond Oversight Committee 
(CBOC) at their meeting on February 25, 2003, to satisfy the accountability requirements of 
Proposition 39. 

 
The Citizens’ Bond Oversight Committee Bylaws, setting forth the duties and rights of 

the Committee, were also adopted by the Board of Trustees at the February 25, 2003, Board 
meeting. The Bylaws were subsequently amended in February 2012 to remove the district 
residency requirement for the student member and in October 2015 to allow members to serve 
three consecutive terms per a change to Education Code 15282. 

 
The three primary duties of the Citizens’ Bond Oversight Committee are to inform the 

public concerning the District’s expenditure of bond proceeds, review and report on the 
expenditure of taxpayers’ monies, and advise the public on the District’s compliance with 
Proposition 39. 

 
To accomplish these duties and as required in the Bylaws, the CBOC submits this annual 

report to the Monterey Peninsula Community College District Governing Board of Trustees. 
The CBOC expresses its appreciation to District staff for their support of the Committee’s work 
and activities. 
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SUMMARY OF THE COMMITTEE’S PROCEEDINGS AND 

ACTIVITIES FOR THE YEAR ENDED JUNE 30, 2021 
 

Committee Membership 
 

The Bylaws require that the CBOC consists of a minimum of seven members 
representing students, the business community, senior citizens organization, taxpayers 
association, college support organization, and the community at large. 

 
Committee members serve without compensation and may be appointed by the 

Monterey Peninsula Community College District Governing Board of Trustees for no more than 
three consecutive two-year terms. Among those ineligible to serve are elected officials, 
employees, vendors, contractors, or consultants of the District. Updates to membership are 
included in the meeting minutes. The committee conducted annual organizational elections in 
the November 2020 meeting. 

 
The officers and members who served during the year ended June 30, 2021 are as 

follows: 

Member Member Category Term 

Dan Albert, Jr. Community at Large 2-year second term, 11/2019 - 11/2021 

David Hober Community at Large 2-year second term, 11/2019 - 11/2021 

Ellise Kittrell* Associated Students of MPC 
(Student Government 

2-year initial term, 11/2018 - 11/2020 

Rob Lee Monterey Peninsula Chamber 
of Commerce (Business 
Organization) 

2-year third term, 11/2018 - 11/2020 

Glenn Nolte GENTRAIN Society (College 
Support Organization) 

2-year initial term, 11/2019 - 11/2021 

Michelle Overmeyer Monterey County Hospitality 
Organization (Business 
Organization) 

2-year initial term, 11/2019 - 11/2021 

Dr. Linda Turner 
Bynoe 

Monterey Peninsula College 
Foundation (College Support 
Organization) 

2-year initial term, 11/2018 - 11/2020 
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*As of June 30, 2021, Student Government position was vacant. 
 
Additionally, vacancies exist for representatives from a senior citizens’ organization 

and a taxpayers association. Applicants continue to be solicited from the appropriate  groups 
and through public notices.  

 
Meetings and Activities of the Citizen’s Bond Oversight Committee 

 

The Committee conducts its meetings in accordance with provisions of the Ralph M. 
Brown Public Meetings Act, Government Code Sections 54950 et seq. Within the required 
period of time, meeting notices and agendas are sent to members of the Committee, posted at 
the Monterey Peninsula College Administration Building, and sent to local media. The 
College’s bond website, https://www.mpc.edu/about-mpc/campus-information/measure-i-
bond-2002/citizen-s-bond-oversight-committee, includes web pages    specifically designated 
for the Committee’s activities where the meeting schedule, agendas, minutes, and annual 
reports are posted. 

 
During the period covered by this report, the Committee convened twice. The 

meetings were conducted via Zoom as a result of the COVID-19 pandemic. 
 

The Committee regularly reviewed bond program expenditures at each meeting. 
With most of the bond projects completed, the reports to the Committee reflected all bond-
funded activities. 

 

https://www.mpc.edu/about-mpc/campus-information/measure-i-bond-2002/citizen-s-bond-oversight-committee
https://www.mpc.edu/about-mpc/campus-information/measure-i-bond-2002/citizen-s-bond-oversight-committee
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Financial Report of the Citizens’ Bond Oversight Committee 

 
The first bond issuance, Series A, was conducted on June 18, 2003. Total principal 

amount issued was $40 million. The Series A bond was refinanced in December 2005, increasing 
the principal amount to $44,240,052. The second and third series of bonds were issued in 
January 2008. In Series B, $9,004,530 of taxable bonds were issued, with no time limit for 
expenditure. The principal amount of the Series C issuance was $95,994,770 of tax exempt bond 
funds that were anticipated to be 85% expended within five years. 

 

In June 2013, a portion of the 2005 refunding bonds and Series C bonds were refinanced, 
resulting in the issuance of $19.2 million of tax-exempt bonds and $14.5 million of taxable bonds 
at interest rates of 1.52% and 2.02% respectively. As the average interest rate of the bonds prior 
to the refunding was 4%, $1.38 million in interest savings was generated for the District’s 
taxpayers. 

 

A third refinancing was completed in June 2016. A portion of the Series C bonds were 
refinanced, with approximately $105.4 million of bonds issued. This refinancing lowered the 
average interest rate of 5.03% to 2.87%, resulting in savings to the taxpayers of $28.2 million, 
from 2017 to 2034. 

 

The College’s bond funds have been invested in Monterey County’s investment 
portfolio. A portion of the funds were placed in custom investments outside of the general pool 
to generate higher interest earnings. These custom investments matured in January 2014. 
During the past year, interest earnings on the bond funds invested with Monterey County 
totaled $89,792 through June 30, 2021. 

 

A property tax rate of $23.89 per $100,000 of assessed value was projected in 2002 when 
the District’s bond measure was approved.  

 

Expenditures and payments made from bond funds have been regularly reviewed and 
accepted by the Committee during the course of the year. The annual expenditure report on the 
following pages shows expenditures for the report period ending June 30, 2021, and total 
expenditures since bond inception. 
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Infrastructure I (main campus utilities, parking lot A) 20,886,001      -                 20,886,001      
Infrastructure II (parking lots D, E, & F) 2,481,607       -                 2,481,607       
Infrastructure - Phase III 6,458,266       -                 6,458,266       
Infrastructure - Phase IV 248,364          -                 248,364          
Landscaping – Library & Technology Center 438,293          -                 438,293          
Lecture Forum Remodel 2,117,203       -                 2,117,203       
Life Science -- Elevator Evaluation 7,794              -                 7,794              
Life & Physical Science 10,832,201      -                 10,832,201      
Master Signage Program 53,890            -                 53,890            
Music 23,770            -                 23,770            
New Admin/Old Library Renovation 4,712,191       -                 4,712,191       
New Education Center Building at Marina 8,159,655       -                 8,159,655       
New Facilities Building 487,574          -                 487,574          
New Student Services Building 9,681,388       -                 9,681,388       
Old Library Renovation Analysis 21,280            -                 21,280            
Miscellaneous 221                 -                 221                 
Physical Education (Stadium, Fitness Center, etc.) 17,236,568      -                 17,236,568      
Physical Science -- Elevator Evaluation 6,986              -                 6,986              
PE Phase II - Gym/Locker Room Renovation 3,810,036       -                 3,810,036       
Pool Renovation 2,047,493       -                 2,047,493       
Public Safety Training Center 7,478,201       -                 7,478,201       
Roof Repairs 480,256          -                 480,256          
Swing Space/Interim Housing 5,777,350       -                 5,777,350       
Social Science Remodel 863,697          -                 863,697          
Student Center Renovation 6,157,617       -                 6,157,617       
Telephone System Upgrades 599,414          -                 599,414          
Theater Light Board 22,733            -                 22,733            
Theater 10,382,736      -                 10,382,736      
Vehicles 187,070          -                 187,070          
Walkway/Safety Improvements 225,630          -                 225,630          
Reconciliation to audit report $612,644 612,644          

Completed Projects 142,224,355$  -$                142,224,355$  

Baseball Field 128,802$        1,870,837$      1,999,639$      
Bond Program Management 6,148,480       149,918          6,298,398       
PSTC Parker Flats 70,499            70,499            
General Contingency 593,957          593,957          
Management Expense for Custom Investment 45,272            45,272            
   Portfolio***

In Process  6,987,010$      2,020,755$      9,007,765$      
149,211,365$  2,020,755$      151,232,120$  

Per CBOC report 6,311,681.00   
Per audit 6,311,681.00   
Unreconciled difference -                 

In Process:
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PROJECTS COMPLETED, IN PROCESS, AND PLANNED 

FOR THE FUTURE AS OF JUNE 30, 2021 
 

Completed Projects 
Note: For completed projects, Prop 39(Measure I) Bond amounts listed are actual expenditures to date. Projects are listed in order of completion. 

 

Funding Source 
 

Project Description Prop 39 Bond State & Other Total Cost 

Library & 
Technology Center 

This new 65,000 sq. ft., 3-story building houses the 
College’s book and media collections and includes 
computer labs, classrooms, multi-media rooms, group 
study rooms, teleconferencing capability and a faculty 
lounge. The $19.9 million project was primarily funded by 
the state, with $438,000 provided by MPC bond funds. The 
facility was completed in July 2003. 

$438,293 $19,470,000 $19,908,293 

Facilities Building The new 18,440 sq. ft. building consolidates the College’s 
plant services, warehouse, building maintenance, and 
grounds operations within one building. Old structures 
formerly housing these operations were demolished. The 
state funded $2.48 million of the total project cost of $2.97 
million and MPC bonds provided funding of $488,000. This 
project was completed in fall 2003. 

$487,574 $2,478,000 $2,965,574 

Early Start & 
Miscellaneous 
Projects 

This group of projects includes walkway and safety 
improvements, new IP phone system, new roofs on Life 
Science, Physical Science, Business-Computer Science, and 
Art Dimensional buildings, rebuilding the HVAC systems 
in Art Dimensional, Social Science, Business-Computer 
Science buildings, completing required campus wide 
CEQA reports, campus as-built site drawings, purchase of 
new vans and street cleaner. Dollar amounts given 
represent actual MPC bond expenses to date. Most of these 
projects were completed by 2004, with the exception of the 
campus CEQA environmental report, completed in March 
2006. 

$2,729,672 $439,037 $3,168,709 

Community 
Stadium 

This project completely refurbished and modernized the 
existing campus football stadium, track, and softball fields. 
The upgrades include synthetic football/soccer and softball 
fields, an eight lane all weather track, new bleachers and 
support facilities. MPC bond funds covered most of the 
$13.5 million cost, with $100,000 received from a state 
waste tire grant program for the artificial turf installed on 
the football field. The project was completed in spring 
2007. 

$13,406,672 $100,000 $13,506,672 
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Completed Projects - Continued 
Note: For completed projects, Measure I Bond amounts listed are actual expenditures to date. Projects are listed in order of completion. 

 

Funding Source 
 

Project Description Prop 39 Bond State & Other Total Cost 

Fitness Center This new 12,750 sq. ft., two-story building provides 
classrooms, offices, and a weight room. The old structure 
was demolished. The project was completed in August 
2007. 

$3,829,897  $3,829,897 

Child Development 
Center 

This new three-building, 9,900 sq. ft. complex provides a 
child care facility serving the campus and community. The 
facilities also include a classroom and observation rooms 
that make up an academic laboratory to provide practicum 
experience for Child Development Program courses. The 
state funded $4.4 million of the project with $1 million 
contributed from MPC bond funds. The project was 
completed in October 2007. 

$1,029,198 $4,384,000 $5,413,198 

Infrastructure - 
Phase I 

All of the campus infrastructure (underground utilities, 
roads, walkways, bridges, etc.) will be rebuilt under the 
bond program. Phase I makes up 77% of the total 
infrastructure work on campus and was completed in 
September, 2008. 

$20,886,001  $20,886,001 

Lecture Forum The existing 18,545 square foot instructional building was 
remodeled to upgrade technology and improve acoustics. 
The HVAC system was replaced, restrooms rebuilt, new 
seating and floor covering installed, and the building 
repainted. The majority of work was completed August 
2007 with minor work completed in summer 2008. 

$2,117,203  $2,117,203 

Social Science The existing 12,580 square foot instructional building was 
remodeled to meet current seismic and ADA standards. 
The bathrooms were rebuilt, the HVAC system replaced, 
and new furniture, paint, and floor coverings were added. 
The majority of the work was completed August 2007 with 
minor work completed in summer 2008. 

$863,697  $863,697 

Infrastructure - 
Phase II 

This phase includes the rebuilding and expansion of 
parking lots D, E & F, addition of campus wide emergency 
alarms, and rebuilding of the baseball backstop. The 
parking lots and alarm installation were completed in 
August 2008; the backstop was completed in August 2009. 

$2,481,607  $2,481,607 

Family Consumer 
Science 

The existing facility was remodeled to repair the roof and 
upgrade the classroom. The project was substantially 
completed in January 2009. 

$67,671  $67,671 
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Completed Projects - Continued 
Note: For completed projects, Prop 39(Measure I) Bond amounts listed are actual expenditures to date. Projects are listed in order of completion. 

 

Funding Source 
 

Project Description Prop 39 Bond State & Other Total Cost 

Gym The upper floor of the existing gym was rebuilt, including 
seismic upgrades and gym floor and bleacher replacement. 
The project was accomplished using a combination of state-
scheduled maintenance funding and MPC bond funds. The 
project was completed in January 2009. 

$877,847 $600,000 $1,477,847 

Administration 
Building 
Renovation 

The former library building, consisting of 19,040 square 
feet, was remodeled to house campus administrative 
offices. The state-funded $2.715 million of the total cost 
with $4.56 million contributed from MPC bond funds. 
Office move-in was accomplished in April 2009. 

$4,712,191 $2,715,000 $7,427,191 

Public Safety 
Training Center 
Renovation 

Two existing former Army buildings on Colonel Durham 
Road in Seaside at the former Fort Ord were renovated to 
provide classrooms and offices for public safety training 
programs. Construction began in July 2008. The project 
was substantially completed in December 2009. Site 
drainage issues were resolved in summer 2010. 

$7,478,201  $7,478,201 

Auto Technology 
Addition 

This project consisted of a remodel and addition to the 
existing facility. The project was substantially completed in 
September 2010. 

$958,602  $958,602 

Business, Math, 
Computer Science 

The existing Business Computer Science building was 
completely renovated. Former fiscal services and 
information technology offices were converted into math 
classrooms and a math learning center. A Final Project 
Proposal for the Business, Math and Science Buildings 
project that included the renovation of the Business 
Computer Science Building was submitted to the state 
Chancellor's Office in July 2007 to request 50% state 
funding support and was subsequently approved. 
However, as state bond funding for community college 
facility projects has been uncertain, the District determined 
this project would go forward using bond funds only. 
Construction began in June 2010. The project was 
completed in February 2011. 

$2,215,418  $2,215,418 

Student Services 
Building 

A new 22,000 sq. ft. building was constructed adjacent to 
the current Student Center, allowing the consolidation of 
student services offices at one location on the Monterey 
campus. Construction began in August 2009 and was 
substantially completed by March 2011. Offices were 
moved in phases and accomplished by May 2011. 

$9,681,388  $9,681,388 
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Completed Projects - Continued 
Note: For completed projects, Prop 39(Measure I) Bond amounts listed are actual expenditures to date. Projects are listed in order of completion. 

 

Funding Source 
 

Project Description Prop 39 Bond State & Other Total Cost 

Education Center at 
Marina 

Temporary facilities were installed on the Education 
Center site on Imjin Parkway and 3rd Avenue in Marina in 
2007. Construction of the first permanent academic 
facilities began in February 2010 and was substantially 
complete by August 2011, in time for the start of the Fall 
2011 Semester. 

$8,159,655  $8,159,655 

Physical Education 
Phase II: Gym - 
Showers/Locker 
Rooms 

The first floor of the existing gym building was renovated, 
including reconstruction of the shower and locker rooms. 
Division and faculty offices were reconfigured and 
relocated to the same area. The two multipurpose rooms 
were upgraded with technology enhancements. 
Construction began in January 2012 and was completed in 
November 2012. 

$3,810,036  $3,810,036 

Theater The existing Theater building was renovated and 
modernized. A Final Project Proposal for the Music Theater 
project that included the renovation of the Theater 
Building had been submitted annually to the state 
Chancellor's Office since July 2006 to request 50% state 
funding support. As state bond funding for community 
college facility projects was uncertain, the District 
proceeded with the theater renovation with bond funds 
only. Drawings were completed and Division of the State 
Architect approval received in May 2011. Construction 
began in September 2011 and was completed in March 
2013. 

$10,382,736  $10,382,736 

Humanities, 
Business 
Humanities, and 
Student Services 

The existing Humanities and former Student Services 
buildings were renovated and the existing Business 
Humanities building demolished. The Final Project 
Proposal was submitted to the state Chancellor's Office in 
July 2007 to request 50% state funding support and was 
approved. The project was allocated state funds to proceed 
with drawings in August 2009. Funds for construction 
were included in the 2010-11 state budget and construction 
was completed in phases. Renovation of the former 
Student Services building to provide offices for humanities 
faculty and supportive services classroom and lab began in 
June 2011. Construction was completed in March 2012. 
Renovation of the Humanities Building began in January 
2013 and was completed for the fall 2013 semester. The 
demolition of the Business Humanities building occurred 
in October 2013 and the vacated site was renovated to 
provide additional parking and improved traffic 
circulation. 

$3,543,043 $3,318,000 $6,861,043 
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Completed Projects - Continued 
Note: For completed projects, Prop 39(Measure I) Bond amounts listed are actual expenditures to date. Projects are listed in order of completion. 

 

Funding Source 
 

Project Description Prop 39 Bond State & Other Total Cost 

Life Science and 
Physical Science 
Buildings 

The existing Physical Science and Life Science buildings 
were rebuilt, to include modernizing and upgrading of all 
science laboratories. A Final Project Proposal for the 
Business, Math and Science Buildings project that included 
the renovation of these buildings was submitted to the 
state Chancellor's Office in July 2007 to request 50% state 
funding support and was subsequently approved. 
However, as state bond funding for community college 
facility projects was uncertain, the District adjusted the 
scope, and completed this project with local bond funds 
only. Revised schematic drawings were completed by the 
architect and the Division of the State Architect approval 
received in May 2011. The project was completed in 
phases. The Life Science building renovation began 
construction in September 2011 and was completed in June 
2012. Renovation of the Physical Science building began in 
September 2012 and was completed for Fall 2013 Semester. 

$10,832,201  $10,832,201 

Pool and Tennis 
Courts Renovation 

The existing swimming pool was renovated to eliminate 
the existing diving well, creating a shallower pool bottom. 
A lift for disabled students was added. The pool locker 
room facility was demolished and a new pool equipment 
building constructed to house new filtration and heating 
equipment. The pool will be served by the gym locker 
rooms which were renovated and completed in 2012. 
Construction began in August 2013 and the pool was 
completed in March 2014. The tennis courts were not 
renovated as the estimated cost exceeded the amount of 
funds remaining in the project budget. 

$2,047,493  $2,047,493 

Student Center 
Renovation 

The Student Center was renovated and all building 
systems repaired. The interior space was redesigned to 
better serve student support functions, including food 
service, bookstore, TRIO, ASMPC, student activities, and 
security. Construction was underway in September 2013, 
and completed in August 2014. 

$6,157,617  $6,157,617 

Infrastructure - 
Phase III 

This phase included new data cabling installed campus 
wide, the rebuilding of many sidewalks and parking lots B, 
C, & J, the installation of additional lighting and signage 
upgrades, an elevator at PE, additions to disaster 
notification systems, new greenhouses, a generator for the 
data center, and replacement of the kilns for the art 
ceramics program. Work was completed in phases from 
May 2008 through September 2014. 

$6,458,266  $6,458,266 
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Completed Projects - Continued 
Note: For completed projects, Prop 39(Measure I) Bond amounts listed are actual expenditures to date. Projects are listed in order of completion. 

 

Funding Source 
 

Project Description Prop 39 Bond State & Other Total Cost 

Swing 
Space/Interim 
Housing 

Temporary space was planned to house programs and 
services displaced by modernization projects. Temporary 
modulars were placed on campus and at the Education 
Center. The former administration building was renovated 
in 2009 to provide temporary classrooms and renamed the 
General Classrooms building. The facility was modified 
again in summer 2011 to provide space for labs to 
accommodate the Life Science and Physical Science 
programs. Additional modification occurred in summer 
2013 to provide temporary space for the creative arts 
programs while the Art Studio and Art Ceramics buildings 
were renovated. 

$5,777,350  $5,777,350 

Music Facilities - 
Phase I 

The existing Music facilities will be modernized. Two of 
the three music facility structures (the current recital hall 
and the music lab wing) will be renovated. The recital hall 
will be converted into two rehearsal rooms. The third 
structure (choral music room) will be demolished. The 
Final Project Proposal for phase I of renovation of the 
Music facilities was submitted to the state Chancellor's 
Office in July 2013 to request 50% state funding support 
and was approved. However, in 2017, the Chancellor’s 
Office reexamined its implementation strategy for facilities 
funding for 2019-20 forward due to funding constraints, 
and the Final Project Proposal for this project will need to 
be updated and resubmitted for consideration. In June 
2019, following a determination that the funds set aside for 
the Music facilities project were insufficient for the scope of 
the project, the district reallocated $1.2 million from Music 
facilities to the Baseball Field Upgrade project. 

$23,770  $23,770 

Arts Complex The Final Project Proposal to rebuild the existing Art 
Studio, Art Ceramics, Art Dimensional, and International 
Center buildings, and demolish the existing Drafting 
building was re-submitted to the state Chancellor's Office 
in July 2009 to request 50% state funding support and was 
approved. However, with state bond funding for 
community college facility projects being uncertain, the 
District completed this project with local bond funds only. 
The project was reduced in scope. A complete renovation 
of the Art Studio and Art Ceramics buildings was 
accomplished. Construction began in September 2013, and 
completed in late summer 2014, in time for fall semester. 
The Art Dimensional building was improved as the budget 
allowed, to include replacement of mechanical and 
electrical systems, exterior painting, and roofing. 

$3,555,565  $3,555,565 
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Completed Projects - Continued 
Note: For completed projects, Prop 39(Measure I) Bond amounts listed are actual expenditures to date. Projects are listed in order of completion. 

 

Funding Source 
 

Project Description Prop 39 Bond State & Other Total Cost 

Data Center 
Network Security 

Essential network administration components of the data 
center will be implemented to provide secure connectivity 
to the internet. These components include an identity 
services management system, an advanced enterprise 
firewall, and monitoring tools that will assist with cyber 
threat detection and analysis. Implementation began in 
November 2016 and was completed in 2018. 

$567,357  $567,357 

Furniture & 
Equipment 

New furniture has been installed in all lecture classrooms. 
Funds have been used to provide furniture and equipment 
for the Business, Math, Computer Science building, the 
Education Center at Marina, the Public Safety Training 
Center in Seaside, the new Student Services building, the 
Life Science and Physical Science buildings, the Theater, 
Student Center, and Art buildings. 

$5,443,041  $5,443,041 

Infrastructure - 
Phase IV 

This phase includes various technology improvements and 
upgrades to existing buildings to address safety, 
environmental controls, signage, technology, and 
functionality. Work on this phase began in fall 2014 and 
was completed in fall 2019. 

$248,364  $248,364 

Child Development 
Center - Outdoor 
Playground / 
Equipment 

An outdoor instructional playground for the MPC Child 
Development Center was constructed to enhance the Early 
Childhood Education program and on-campus childcare 
services. This project was completed in fall 2020. 

$344,085  $344,085 

 

 
Totals for Completed Projects $141,611,711 $33,504,037 $175,115,748 
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Projects in Process 
Note: Cited dollar amounts are estimates and subject to change. Projects are listed in alphabetical order. 

Budgets 
 

Project Description Prop 39 Bond State & Other Total Cost 
 

Baseball Field 
Upgrade 

Artificial turf is being installed at the existing baseball 
field to provide a safer environment for students and 
reduce water consumption. 

$2,045,272 $2,045,272 

 
 

Totals for Projects in Process $2,045,272 $2,045,272 
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Future Projects 
Note: Changes to future projects are anticipated to accommodate probable changes in state funding. Cited dollar amounts are estimates and 
subject to change. Projects listed in alphabetical order. 

Budgets 
 

Project Description Prop 39 Bond State & Other Total Cost 
 

Public Safety 
Training Center - 
Phase II (Parker 
Flats) 

New outdoor training facilities will be constructed at the 
former Fort Ord, including an emergency vehicle 
operations (driving) course (EVOC), a burn building for 
firefighter training, and a firing range. The Final Project 
Proposal for this project was submitted to the state 
Chancellor's Office in July 2009 for 50% state funding 
consideration and was approved. The PSTC was included 
in the 2019-20 state budget as part of the funding of 
California community college capital outlay. $750,000 in 
matching funds was allocated to the District to design and 
develop the project through conceptual and working 
drawings. The existing project concept had the three 
components spread across two parcels of land known as 
Parker Flats and Military Operations on Urbanized 
Terrain (MOUT). Following FORA’s dissolution in June 
2020, the deeds for these land parcels were accepted by the 
Board of Trustees on August 26, 2020. An independent 
architect has been engaged to begin designing the project. 
The architect will explore the possibility of, and cost for, 
incorporating all three components on only the MOUT 
site. The drawings may be submitted to the DSA to 
approve the construction of the project. The state has not 
yet allocated funds for construction. 

$6,000,000 $6,000,000 $12,000,000

Totals for Projects in Process $6,000,000 $6,000,000 $12,000,000
 

Contingency 
Budgets 

Description Prop 39 Bond State & Other Total Cost 
 

The contingency was established in August 2010 to 
provide contingent funding for projects as needed. 
Project cost estimates are subject to change due to the 
variable bid climate or from unexpected construction 
issues that may arise. 

$1,088,953 $0 $1,088,953

 
Grand Totals (Projects) $150,745,609 $39,504,037 $190,249,646 
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Bond Program Management 

 
Description Prop 39 Bond State & Other Total Cost 

An outside firm was used to manage the overall bond 
construction program. Funds to pay for these services 
are generally offset by interest earnings on the bond funds 
on deposit with the Monterey County Treasurer (minus 
any management fees on the custom investment portfolio 
managed by the treasurer). Amounts in the columns to the 
right represent actual expenses to date. 

 
 
 
 

 
$6,298,398 

  
 
 
 

 
$6,298,398 

Projected program management expense for the remaining 
years of the bond program. 

 
$1,210,000 

  
$1,210,000 

Totals for Program Management $7,508,398  $7,508,398 

 
Overall Grand Totals 

 
$158,254,334 

 
$39,504,037 

 
$197,758,371 
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